SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:42PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 362 Const Calendar Day: 647 Date: 17-Jun-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 27-Jun-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site at 6:55 AM. Crews had to work on lift 4 punch list for the facade & =
permanent platforms . They started at 7:10 AM.
Obra , Barry , Carlos , Guo , & Ryan had to work on the facade & permanent platform . Crews had to
work on the left over work from previous activities in all areas in lift 4 .
Crews had to place the PTF , install beveled washer plates on the C channels top & bottom plates
inside the facade boxes, install & only snug the bolts with the lock nuts in the slotted holes . install the
filler plates inside the facade boxes where is needed , & they had to set the ladders , install , & pretension
the bolts inside the facade .
In addition to that , crews had to drill the missed holes , apply coat of primer , install , & pretension
the bolts , tighten the bolts on the doors on the top of the facade , & disassemble the planks & pull them
out of the site , & work on house keeping . Crews started at 7:10 AM.
Michael & Barry had to work on the cross bracing at 119 meters . Crews had to remove the 2 old
seals , place 2 new seals & the stainless steel washers , snug , mark 1/2 turn , & pretension the bolts ,
In addition to that , crews had to test 10% of the bolts on the cross bracing , place the grating , install
& tighten the clips
All tower crews were done at 2:50 PM. They left at 3:00 PM. Ryan left at 11:00 AM.
04-0120F4 Bid Item: 053 T-L04-STS.053 Tower Lift 04 Strut South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 4.00 0.00 0.00 4.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Ironworker JNM GUOWU CHEN 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

I'm] 5
"h/i ddrRptbyBiditem Page 1 of 2



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 362  Date: 17-Jun-2011  Friday
*E0090562 TOWER CRANE No
000 000 000 000 ]
el
. ddrRptbyBidltem Page 2 of 2




